FSA Timeline

Phase I DOTMLPF *Jan – Mar 07*	*hase II SPD Implementatio* *April - Sept 07*	*Phase III MRL* *Oct - Dec 07*
3 Jan **Release message explaining FSA way-ahead**	**3 April – 30 June** **JCIDS Documentation (DCR / ICD)**	**2 Oct – 3 Nov** **Integration Divisions Prioritization (new starts and PORs)**
23 Jan **FSA Workshop for all IDs, DCs and Proponents**	**26 – 29 June** **Dir, CDD and CDIB Update Briefs**	**6 Nov – 15 Dec** **MRL development and staffing**
29 Jan – 2 Mar **Begin series of DOTMLPF WGs by warfighting function**	**3 July – 29 Sept** **KMDS / MROC staffing**	**18 – 22 Dec** **Dir, CDD and CDIB Update Briefs**
5 Mar – 31 Mar **SPD development and approval from DC, CD&I**	**25 – 29 Sept** **Dir, CDD and CDIB Update Briefs**	**15 Jan** **MRL Approval**
FEA Branch Lead	ID's Lead	FEA Branch Lead
• **1-2 day workshop (at MCCDC) explaining FSA process** • **DOTMLPF WGs will take the results of the FNA (MCL) and develop SPDs** • **SPD recommendations will be briefed to Dir CDD and CDIB in March prior to submitting to DC, CD&I for signature** • **FSA message will identify stakeholders, dates, times and location of DWGs**	• **IDs and stakeholders will develop materiel and non-materiel solutions based off of SPD** • **All solutions will be briefed to Dir, CDD and CDIB prior to staffing** • **KMDS and MROC staffing will be done simultaneously** • **Results of staffing will be briefed to Dir, CDD and CDIB** • **Prioritization tool will be developed during this phase**	• **IDs and stakeholders will prioritize new starts and current PORs** • **MRL will be a merger of all input from IDs** • **Dir, CDD and CDIB will be briefed prior to staffing and MRL submission** • **PORs are defined as: Funded programs or programs with approved requirement documents**